

Communication

Date	1 October 2026
Team ID	SWTID-2026-8336
Project Name	EduGenie – Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

The EduGenie project follows a structured communication plan to coordinate development activities, discuss progress, resolve technical issues, and manage feedback. Regular team meetings, progress reviews, and stakeholder discussions are used throughout the project lifecycle. Communication also supports coordination of frontend, backend, database, Gemini AI integration, testing, and documentation activities.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / In-person	All 3 members	Daily task updates and coordination
2	Progress Update	Weekly	Google Meet / In-person	All 3 members	Review project progress and completed work
3	Issue / Bug Discussion	As Needed	Google Meet / In-person	Relevant team members	Discuss and resolve technical issues
4	Stakeholder Review	Bi-Weekly	In-person / Online meeting	Team + Guide/Stakeholder	Review project progress and collect feedback
5	Final Demo Rehearsal	Once	In-person	All 3 members	Practice final project demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating tasks among team members	Tasks were divided based on individual roles and discussed during regular updates
2	Backend and frontend integration issues	Team members discussed API requirements and tested the integration together
3	AI/Gemini integration issues	API configuration and request/response handling were checked and tested